## WORKPLAN & WORKPACKAGES

Please ensure that the information you provide in this worksheet is consistent with Part F of your eForm

-	
Development	DEV
Quality Plan	QPLN
Dissemination	DISS
Exploitation	EXP
Management	MNGT

The same reference and sub-reference numbers used in the <u>logical framework matrix</u> must be assigned to each deliverable and related activity. The first month of the project must be marked 1. Please use the following symbols:

- Activity carried out in the EU or Candidate Country: O
- Activity carried out in the Partner Country: X

WP	Delivera		Dura-														M	onth														
Type	ble / Activity	Activities (as indicated in the LFM)	tion (weeks)	1	2	3 4	5	6	7 8	9	10	11 1	2 1	3 14	15	16	7 1	R 19	20	21 2	23	24	25	26	27 2	8 29	30	31	32 3	3 34	35	36
	Ref. N°		(weeks)	•	_	,	,	U	, ,		10		1	J 17	13	10	.,	1)	20	2,1	23		23	20	27 2	0 2)	30	<b>J1</b>	<i>32 3</i> .	<i>J</i> 34	55 5	
		CC - Concept Council																														
		MC - Management Council																														
		QC - Quality Council																														
WP.1	deliv. № 1	1. CC: Analisys SWOT of Curricula of the PC HEIs	20		_	x x	_																									
DEV		2. CC: Analisys SWOT of Curricula of the EU HEIs	20		0	0 0	0	0																								
WP.2	deliv. № 2	3. CC: Development of Joint Degrees programmes in Architecture/Urban Planning	24						0 0	0	0	0																				
DEV		4. CC: Final version of the Joint Degrees (JD)	24										•	0 0	0	0	0 0	•														
		5. MC: Implementation of newly developed JD into HEIs' regular Curricula offer	72															X	X	x x	. x	X	X	X	X Y	x x	X	X	x x	X	X	X
		6. MC: EU teachers' mobility to assist the integration of new JD to PC HEIs	16																X	x x	X											
		7. MC: PC students' mobility to EU for Innovation/Entrepreneurship trainings	4																				X									
		8. MC: Students' thesis on new Joint Degree: preparation, defence	24																									X	x x	x	X	X
	deliv. №3	9. CC: Teaching materials for teachers/students: writing, publishing	24										-	0 0	0	0	0 (	,														
		10. MC: e-learning classes for PC students	72															х	X	x x	X	X	x	X	X Y	x	X	x	x x	xx	x	x >
WP.3	deliv. №4	11. CC: Development of Joint Degrees programmes in Environmental Sciences/Climate Engineering	24						0 0	0	0	0	o																	$\blacksquare$		
DEV		12. CC: Final version of the Joint Degrees (JD)	24		T									0 0	0	0	0 (	,														
		13. MC: Implementation of newly developed JD into HEIs' regular Curricula offer	72		T														х	x x	x	x	x	x	x x	x x	x	x	x x	xx	x	x
		14. MC: EU teachers mobility to assist the integration of new JD to PC HEIs	16				1	Ħ					T				T		_	_	x									$\blacksquare$		
		15. MC: PC students mobility to EU for Innovation/Entrepreneurship trainings	4		T																		x									
		16. MC: Students' thesis on new Joint Degree: preparation, defence	24		T																							x	хх	x x	x	x
	deliv. №5	17. CC: Teaching materials for teachers/students: writing, publishing	24				1	Ħ					-	0 0	0	0	0 (	,		T										$\blacksquare$		
		18. MC: e-learning classes for PC students	72				1	Ħ					T					_	х	x x	x	x	x	x	x y	x	x	x	x x	x x	x	x
		5					1	Ħ					T					1		Ť												
WP.4	deliv. №6	19. QC: Preparation of QAS Guidelines for the PC HEIs	24				1	Ħ	0 0	0	0	0	0							T										$\blacksquare$		
DEV		20. MC: Courses of Technical English for PC teachers/students	24		1				x x		x		x				1												$\vdash$	+		
DE.		21. MC: Installation of e-learning classes and teleconferences' rooms	24		7				X X		X		x																$\vdash$	+		
	denv. vizo	22. MC: Teaching materials: translation, adaptation at PC HEIs	24				+			<u> </u>	-	-		-	1		-	v	v	v v	. x	v								+		
	deliv №9	23. MC: PC teachers mobility to EU HEIs for training methods' upgrade	24		7						T		1	0 0	0	0	0 (					-							$\vdash$	+		
	denv. st_>	25. We. 1 e teachers mountly to be filels for training methods appraise			+					+	+		Ŧ	0 0	Ü		+			_	1					+		H	+	+	$\vdash$	
WP.5	deliv No 10	24. QC: Inter-universities visits for Quality Control	12					$\vdash$						1				1	х	x x	1										$\dashv$	
		25. OC: Internal monitoring of the action in Partner Countries	120					$\vdash$	хх	v	v	x	v v	v v	x	x	x v					x	x	x	x ,	v v	v	x	x x	x x	x	x
χ1 L1,		26. QC: Internal monitoring of the action in Fu Countries	120							0	0	0	0 4	0 0	0	0	0 6	0	0	0 0	0	0	0	0	0 4	0	0	0	0 6	0 0	0	0
		27. QC: Internal monitoring of the action in Ee Countries	120		$\dashv$				J (	3	Ü	U	<u> </u>	<u> </u>	+	x	<del>*   `</del>			y 0	"				,	7			<b>—</b>	+		Ť
		28. QC: Inter-project coaching	24		$\dashv$				x x	v	v	v	v	+		^	-			^A										+	$\dashv$	
		20. QC. Intel project continuing	27		+			$\vdash$	A A	1	Α.	Α .	Α	+	1	$\vdash$	-	+		+	+										$\dashv$	
																															/	

Table 1

													T		T					Т												
	deliv№12	29. QC: External Independent evaluation of the project	12								1		x									x						$\boldsymbol{\sqcap}$	7		$m{H}$	0
		30: QC: Financial audits	12									Ħ	0	T								0						$\boldsymbol{\sqcap}$			$\blacksquare$	0
																						Ť			1			t			+	
WP.6	deliv№13	31. MC: Promotion of the project's activities/results in Partner Countries	120						x	x x	х	x	x	x x	x	х	x x	х	х	x x	x	x	х	х	x	хУ	XX	х	x 2	хх	x	x
DISS		32. MC: Promotion of the project's activities/results in EU Countries	120								0	0	0	0 0	0	0	0 0	0	0	0 0	0	0	0	0	0	0 0	0 0	0		0 0	0	0
		33. MC: Project website with Moodle platform: creation, use, support	120																0													0 0
		34. MC: Supply the repository with scientific/academic/administrative publications	120																0											0 0		0 0
														Ť														$\Box$			$\Box$	
WP.7	deliv№16	35. MC: Seek for projects/contracts for RETHINK partners in EU Countries	48																				0	0	0	0 0	0	0	0 (	0 0	0	0
EXP		36. MC: Seek for projects/contracts for RETHINK partners in Partner Countries	48																				x	x	x	x x	XX	-		хх	x	x
	deliv№17	37. MC: Preparation of Joint Degrees for evaluation/accreditation in Partner Countries	48																				x	х	x	x x	_		X X	хх	X	X
		38. MC: Preparation of Joint Degrees for evaluation/accreditation in EU Countries	48																				0	0	0	0 (	0	0	0	0 0	0	0
																												$\blacksquare$			П	
WP.8	deliv№18	39. MC: Project's meetings: strategy, publishing of results	7	1	X			0					X				х					x					0	T			П	0
		40. MC: Coordination of the project.	144	0	0	0 (	0 0	0	0	0 0	0	0	0	0 0	0	0	0 0	0	0	0 0	0	0	0	0	0	0 (	0	0	0 (	0 0	0	0
MNGT		41. MC: Management of the project by the PC HEIs	144	X	X	X :	x x	x	X	x x	X	x	X	x x	х	X	x x	х	х	x x	X	X	X	x	x	х	x	х		x x	<b>x</b>	X
		42. MC: Management of the project by the EU HEIs	144	0	0			0																					0 (	0 0	0	0
	deliv№19	43. MC:Teleconferences for the intermediate strategy control	2				0			0					0					0					0			$\blacksquare$	7	0	П	
																												T			П	
																												T			П	
																												П				
																												T			П	
																												$\blacksquare$			П	
																												П				
														İ																		

To add/remove (a) row(s), select one WHOLE ROW, then on the upper Home menu click "Insert"/"Delete".